
Field Note Record
Contract No. Station Mile/Line: C/S

9214 n/ n/a

Staked by                             Date Work Started Date Work Completed  Date

n/a 6/30/2018 3/20/2020

Calculated by                      Date Checked by                          Date Inspector                          Date

E. Knudson

4/1/2020

Mark Lee

4/1/2020

n/a

Item 66
Type B Progress Schedule

As of Estimate 23, 80% of the original contract items have been paid.

This FNR pays the remaining $2,000.00

This item is complete.

See attached for additional information.

Item Num Material Brand 
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/
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Item Description Grp Date Work 
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Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0066 TYPE B PROGRESS 
SCHEDULE 

2 3/20/2020 L.S. 1000.00 872 EK 04/01/20 23

0066 TYPE B PROGRESS 
SCHEDULE 

4 3/20/2020 L.S. 1000.00 873 EK 04/01/20 23

Attachments

9214 - Lump Sum 

Breakdowns Thru Est 

23.xlsx

Microsoft Excel 

Worksheet

119 KB
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